
Industry Safety and Constructability Review During Design 
I-69 Reconstruct at I-475 in Genesee County 

JN 132026, 201632, 204861 
 

Executive Summary: 
The goal of the Pilot Project is to test the waters on Industry review of maintaining traffic and 
staging plans early in the development process.  The WZSTF sub-team (Action Team #3) has 
identified this review as an opportunity to obtain industry perspective on the safety and 
constructability of a proposed project.   
 
To provide an open and equal opportunity for all potential bidders to review, the pilot will be placed 
on the Innovative Contracting Web Site (Link: https://www.michigan.gov/mdot/0,1607,7-151-
9625_21539_53226---,00.html). MDOT will also post a contractor announcement on the Bid 
Letting webpage as well as an announcement on MITA’s website.  This will be reviewed by MDOT 
based on feedback from the industry.  MDOT will provide a compilation of the number of 
comments submitted on the pilot for all stakeholder’s benefit.   This has the potential to improve 
safety, identify construction challenges and enhance the design during the development process.  
It is intended for use on projects which have complex staging with high mobility requirements. 

 
Disclaimer: 
The following documents are in DRAFT format and are provided for informational purposes 
only.  These documents are subject to further revision and are not to be relied upon for bidding 
or estimating purposes.  Under no circumstances are these documents to be submitted or relied 
upon as part of a request for additional time or compensation, or in support of any type of 
claim.  MDOT specifically disclaims any liability arising out of the use of these documents for any 
purpose. 

 
Documents: 

 Summary Sheet 

 Title Sheet 

 Typical Sheets 

 Detour Routes 

 Staging Typicals 

 Bridge Summary Sheets 

 Staging Plan Sheets 

 Alignment, Removal, Construction, Drainage and Environmental Plan Sheets 

 Profile Sheets 
 

Contact: 
All comments must be made by E-mail to the Project Manager by November 13, 2020.  E-mails 
must include I-69 Pilot Project in the E-mail Title, Name of Inquiring Person, Company Name and 
Phone Number.  All comments will be posted on the Innovative Contracting webpage.  MDOT will 
not reply to the provided comments. 

 Project Manager – Trevor Block - BlockT2@michigan.gov 

https://www.michigan.gov/mdot/0,1607,7-151-9625_21539_53226---,00.html
https://www.michigan.gov/mdot/0,1607,7-151-9625_21539_53226---,00.html
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Industry Constructability and Safety Review During Design 
Summary of I-69 Reconstruction in Genesee County 

JN 132026, 201632, 204861 
 

A. Scope of Work 

a. Road (JN 132026) 

i. 5.256 mi of Reconstruction (Alternate Pavement Bid) 

1. Mainline I-69 from Fenton Road to Dort Highway (M-54) 

2. All Ramps from Fenton Road to Dort Highway, including all ramps in the 

I-475 Interchange and the ramps on the west half of the Dort Highway 

Interchange 

3. 8th Street and 9th Street Service Drives (Reducing each from 3 lanes to 2 

lanes) 

ii. Replacement of all drainage features, median barrier wall, freeway lighting, 

freeway signing, pavement markings, landscaping 

b. Bridge CPM (JN 201632) 

i. Misc. Repairs (Epoxy Overlay, Deck Patching, Substructure Patching, Scour 

Countermeasures, Joint Replacement, etc.) on 15 Structures within the I-69 

Road project limits and just north of I-69 on I-475 

c. Bridge Preservation (JN 204861) 

i. Deck/Superstructure Replacement, Bride Approaches, and Misc. CPM 

Treatments 

1. EB I-69 over I-475 

2. WB I-69 over I-475 

3. EB I-69 Entrance Ramp from 9th Street over EB I-69 to NB/SB I-475 Ramp 

4. WB I-69 Exit Ramp to 8th Street over NB/SB I-475 to WB I-69 Ramp 

5. SB I-475 Entrance Ramp from SB Chavez Drive over SB I-475 to WB I-69 

Ramp 

6. NB I-475 Exit Ramp to NB Chavez Drive over WB I-69 to NB I-475 Ramp 

d. Project is being designed in a Project PDF Format 

e. See attached, below, for various APB Pavement Sections 

f. Construction Costs 

i. Road = $50 Million 

ii. Bridge = $25 Million 

g. Anticipated Letting Date – March 05, 2021 

h. Anticipating two construction seasons – 2021 & 2022 

B. Maintaining Traffic (Currently Proposed with 3 Stages) 

a. Stage 1A – Single lane closures and shoulder closures on EB I-69 for minor widening on 

outside shoulder 

b. Stage 1B – Single lane closure on EB I-69 for median shoulder improvements 

c. Stage 2A – Maintain 2 lanes of traffic in each direction on EB I-69 

i. Maintain a third WB lane on WB I-69 for access to I-475 

ii. All ramps from I-475 to I-69 are closed for reconstruction 
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iii. Various other ramp and bridge closures 

d. Stage 2B – Same as Stage 2A, but flip part-width construction from I-475 to Dort 

Highway where the third WB I-69 lane is being maintained 

e. Stage 2C – Maintain 2 lanes EB on EB I-69 and 2 lanes WB on WB I-69, maintaining the 

third WB I-69 lane on WB I-69 for additional capacity to access I-475 (Median 

construction) 

f. Stage 3A – Maintain 2 lanes in each direction on WB I-69 

i. All ramps from I-69 to I-475 are closed for reconstruction 

ii. Various other ramp and bridge closures 

g. Stage 3B – Same as 3A, but open up access for a third lane to allow movement from WB 

I-69 to NB/SB I-475 

C. Complexities 

a. Work is being performed on 18 different roadways within a length of just over 2 miles. 

The possibilities for staging are endless, however, the ability to be efficient with 

construction is compromised when increasing the number of stages to be more flexible 

with mobility. 

b. I-69 is primarily depressed freeway through the project limits. Cut slopes provide little 

horizontal freedom for temporary paving strategies to increase lateral buffers. 

c. The project is adjacent to downtown Flint, with certain closures limiting access to the 

city. Great care has to be taken to not eliminate the access to move easily in and out of 

Flint.  




